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KAISER + HILL
COMPANY

MEMORANDUM

Date: September 24, 2001
To: Jan Robbins
From: Parm Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for September 24, 2001

Attached are the minutes for the referenced weekly meeting for the Operating Record.

In attendance were:

P. Arnold

J. Floerke

L. Gregory-Frost
B. Gustafson
M. Heser

K. Kunert

L. Langlois
E. Pietsch

J. Tasset

D. Ward

J. Wrapp

In addition to the attached status, the 10 stations associated with the Stacker Retriever
RCRA unit were discussed. It was acknowledged that the 10 stations are not part of the

RCRA unit.

Also discussed were options to drain and dispose of the liquid contained in the stacker
pallet can holder’s water walls. There are four options: 1) Drain to the D717 tank via
hard piping, 2) Drain to the D718 tank via hard piping, 3) Drain to the CWTS via hard
piping, and 4) drain through a drum drop into poly. drums for shipment to B374 and/or to
an alternative water treatment facility. This water is RCRA hazardous for lead (D008).

B374, CWTS, and drum storage are permitted. The two tanks, D717 and D718 are not
permitted. In order to use these two tanks, a 90-day unit would be established with
careful control to ensure that all liquid is transferred from the tank(s) to meet 90-day
requirements. Denise Onyskiw, CDPHE, had indicated that she would like to meet for
further discussion on this use of these tanks in this manner.

ASSIFICATION ADMINRECORD

DOCUMENT SiAvvER PER B371-A-000050



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
Every Monday, 9:00 a.m.
B371 Conference Room
September 24, 2001

AGENDA

INTRODUCTION — pam Arnold, X6035, Pager 303-212-4835
D&D

Presenters — Join Wrapp, X5883, Pager 303-212-6074/Joe Majestic, X7811, Pager 303-212-1958
Liquids Draining

Tank Deactivation

Glovebox Deactivation

CSV Deactivation

Set 16 Deactivation

Special Projects

- Cerium Nitrate

—  MAA/PA Closure

Presenter — Barry Gustafson, X3292, Pager 303-212-5290
¢ Special Projects
- North Side Cleanup
—  Remote Dismantlement Chamber
- Breathing Air
e Sets 7,18, 24, 30 and 56 Status

ENVIRONMENTAL — pPam Arnold, X6035, Pager 303-212-4835
WASTE MANAGEMENT — Laurie Gregory-Frost, X3681, Pager 303-212-1980
AUTHORIZATION BASIS/BIO — Join Almon x3217, Pager 303-212-3426




D&D Summary (AAC)
Week Ending 9/21/01

Non-actinide Liquid Draining

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243 days

CWTS processing continued during the week of 9/17 to support Set 4B draining.

Set 4B (1117) draining continued and is 55% complete. Ten breathing air entries have been made. (1AQ31DR04B)
Set 4A (1115/1103) draining will follow completion of Set 4B. (1AQ31DR04A)

Set 2B (rebaselined Set 6) entry to complete hanging of tags, and IWCP completion are TBD to support higher
priority work. (1AQ31DR02B)

Tanks

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26 days

»  Set 5 (3573, 8 tanks) breathing air entries have been suspended. The TMR vacuum system requisition will be
issued 9/24. In parallel, a second mockup has been completed using a commercial HEPA filtered vacuum.
Modifications needed for radiological control are being made and the system is expected to be ready for use late
in the week of 9/24. (1AC105ETO00)

Set 4 (3571) line isolations have started, to be followed by Set 3 (3517). (1AC103AT00)

Set 4 cerium decon and D&D ready package is ready for safety screen. (1AD104AH00)

Set 3 cerium decon and D&D ready package is complete and in the approval process.

Set 13 (2307/2317/2319) cerium decon and D&D ready package is complete and in the approval process.
(1AC113ATO00)

»  Set 15 (2223) line isolation and raschig ring removal package is complete and in the approval process.

Gloveboxes
KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50 days
= Set 14 (2325) is 75% complete. GB clean out continued during the week of 9/17 and completion is expected

during the week of 9/24. (1AC114EG00)
*  Set 6 (3543) GB cleanout continued during the week of 9/17.

CSV

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86 days

= The transfer tunnel repairs is onsite at Receiving awaiting receipt inspection during the week of 9/24.

* The GB 69 crate drop was delivered to the facility on 9/21.

=  Fabrication of the /O 8 mechanical system is 60% complete and work on the modified gripper has started. The
electrical control panel fabrication is 50% complete. The XYZ traverse will be shipped on 9/24. The air motor



has been received at CNC, Assembly of the mockup configuration is expected to start during the week of 9/24.
(1AC109ADO1)

I/O 8 modification package requires an ECR on the I/O wall to be finished and incorporated. Expected
completion is 9/27.

The guillotine door switch relocation is 35% complete. An ECR is required for solenoid test gauges.

GB lead removal is complete. Flange installation started on 9/22, and frame fabrication and GB breach will
occur the week of 9/24

I/O 8 drain line installation package requires an ECR to be finished and incorporated. . Expected completion is

9/27.

Special Prbjects

Cerium Nitrate

CeN decontamination procedure is complete and approved.
Internal management review to be performed prior to hot startup.

MAA/PA Closure

The MAA/PA closure plan draft is 60% complete. (AC11PNM20)

Approximately 400 additional drums of residue material will need to be processed once DNFSB
Recommendation 94-1 has been satisfied. In addition, approximately 2,200 kgs of material presently in the
PuSPS inventory may be diverted to the residue packaging lines. Impact to the baseline residue schedule is
expected to be from 9 to 12 months.

An evaluation of the estimated 200 TRU and TRUM waste drums that will require corrective action prior to
shipment has been started by Site TRU waste program personnel. A disposition path for each deficient drum
will be specified.

An IWCP package to troubleshoot and repair the nitrogen system to GB39 in Rm. 3206 is being developed.  The
line is expected to be operational early in CY02 for brushing of classified shapes prior to shipment.

SP&I has completed an options analysis on final Site MAA/PA closure. Options on laboratory capability and
disposition of SNM holdup have been made to executive management. 559 high rad analysis capability will not
be relocated to 371. A final SNM holdup disposition recommendation will be selected by the end of CY01.



Week Ending 9/21/01

Special Projects:

Work continues on three special projects in support of D&D activities.

e The PDS report was transmitted for review last week. Concurrent review by DOE and CDHPE is in process.
Transite panel removals will begin this week.
Piping, fans, gear drive and motors were removed last weck

e RDC (ITC). Alternative methods of size reduction will be employed in B371.

e We are investigating the feasibility of using a trailer mounted BA system available as surplus from B707.

Set 7: Rooms 3301, 3303, 3305
KH Target Finish: 10/01/02 Current Early Finish: 10/09/02 SV: -6 day

e No changes reported in the status of set 7 are in final review process.

Set 18: Rooms 3801, (north portion), 3805

KH Target Finish: 9/10/01 Current Early Finish: 3/27/02 SV: -124 days
e  Work packages for isolation are with the D&D group to work as soon as the tank deactivation is complete.

Set 24: Rooms 3402, 3404A, 3404, 3406, 3408

KH Target Finish: 9/25/01 Current Early Finish: 1/23/02 SV: -76 days

o Work Packages to remove the glove boxes are in the final signature process. (1AD124AD00)
e The MSA has been scoped, planned and will be performed when the assessment team is assembled and the work
packages are approved.

Set 56: Room 3801, (south portion)

KH Target Finish: 9/10/01 Current Early Finish: 12/24/01 SV: -65 days

e Sludge removal of D812 is in process. A completion date is indeterminate due to difficulty of mobilizing the
sludge to a viscosity that will allow pumping.
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Waste Management Summary
Status for Week Ending 09-21-01

Management Requirements for Remediation Waste, 371/374 Closure Project procedure:
The remediation waste procedure has been approved and will be effective on September 24, 2001.

Remediation Waste Training:
The remediation waste training class will be finalized next week. Training will be scheduled thereafter.



Basis for Interim Operations (BIO)
Week Ending 9/21/01

BIO Page Change to Support Dismantlement Activities

Page change approved.
Implementation complete.

PuSPS Page Change

Went to PRC Monday, September 17.
Final to DOE later in the week.



